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Monthly IMP Development Milestones 
 

 
December 2010 Project Kick-Off Meeting and initial site visit (Dec 1) 
 
 Planning Charrette with California State Parks staff (Dec 14) 
 
 Survey Interviews with SSHP visitors 

 
Individual interviews with community leaders and key staff  
 
On-going research and park visits commence 
 
 

   
January 2011 Planning Charrette with Docents & Key Stakeholders*   

*Participants/Invitees: Sonoma City Mayor Laurie Gallian, Sonoma City Planner David Goodison, Sonoma City Historian George McHale, Sonoma-Petaluma State 
Historic Parks Association, Sonoma and Petaluma SHPs docents and volunteers, Toscano Hotel and Kitchen Docents, Sonoma League for Historic Preservation, Blue 
Wing Inn Adobe Preservation Committee, Sonoma Valley Historical Society/Depot Museum, Federated Indians of Graton Rancheria, Sonoma Visitors Bureau, Sonoma 
Ecology Center, Sonoma Birding, retired Sonoma SHP staff 

 
Public Planning Charrette (Jan 26) 
 
Continuing: Individual interviews with community leaders and key staff 
 

  
  
Feb/March  Individual interviews with experienced School Group visitation teachers 
April  
 In-school Teacher Focus Group session 
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Continuing: Individual interviews with community leaders and key staff 
 
 
 

May Submittal to State Representative: “75% DRAFT IMP – Part 1: Interpretation Master Plan,” and related “DRAFT 
Interpretive Direction for Sonoma State Historic Park,” “DRAFT Interpretive Recommendations for Sonoma 
State Historic Park”     

  
 Review of above by California State Parks 
  

Continuing: Individual interviews with community leaders and key staff 
  
  
  

June/July       Website Posting/Available at Park:  

 “DRAFT Interpretive Direction for Sonoma State Historic Park” – the goals, guidelines and themes that will 
guide future interpretive programming and projects for Sonoma State Historic Park.  

 “DRAFT Interpretive Recommendations for Sonoma State Historic Park” – recommended strategies and 
projects for improving the interpretive visitor experience at Sonoma State Historic Park. 

 Public Planning Charrette with Community includes staff, docents, stakeholders to discuss DRAFT plan and 
recommendations (June 18)  

 
 On-line (web-based) survey available until July 15th  
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August/September Submittal to State Representative: “75% DRAFT Submittal of IMP – Part 2: Interpretation Action Plan”  
  
 Reviewed of above by California State Parks 

 
Ongoing research concluded with submittal of October DRAFT  
 
 

  
October Submittal to State Representative: “95% DRAFT Submittal of IMP – Parts 1 & 2: Interpretation Master Plan and 

Interpretation Action Plan” - Reviewed by California State Parks 
 
 
 
November Submittal to State Representative: “IMP – Parts 1 & 2: Interpretation Master Plan and Interpretation Action Plan” 

- Reviewed and approved by California State Parks 
  
  
  
December “Sonoma State Historic Park Interpretation Management Plan” presentation by Frank Binney & Associates to 

park staff and invitees  
 
 Plan available on web site and at park 
 
 Project completed 


